COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2015

ESTI MATE SUMVARY 11: 26: 56
CONTI D C17798 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17798- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TI VE ALLOW 20 WORK DAYS
US 6 CLEAR CREEK CANYON RESURF PERCENT TI ME: 87.50 ORI G TI VE ALLOW 20 WORK DAYS
PROJECT NO STAO06A- 045
US 6 CLEAR CREEK CANYON RESURF
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 08/ 18/ 2015 DATE TI ME STARTED 07/ 19/2015
2500 E BRANNAN WAY DATE LET 04/ 16/ 2015 DATE WORK BEGAN 07/ 19/ 2015
DATE AWARDED 04/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 20/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 07/ 19/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,885, 436. 35 PARTI Cl PATI NG $ 1,081, 165. 00 $ 1, 081, 165. 00
AWARD PRQIECT AMT: $ 1,521, 672.15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 57.34% TOTAL EARNI NGS 1,081, 165. 00 1,081, 165. 00
FUNDS AVAI LABLE: $ 804, 271.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 081, 165. 00 1, 081, 165. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,825.08 -22,825.08
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 058, 339. 92 1, 058, 339. 92
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 058, 339. 92 1, 058, 339. 92
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 058, 339. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17798

PCN: 17798-BI D

PRQJIECT STAO06A- 045

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00240 *Renoval of Asphalt Mat (Pl aning)

0015 202-01300 Renoval of End Anchor age

0020 202- 04002 O ean Cul vert

0025 203-00000 Uncl assi fi ed Excavation

0030 203- 01500 Bl adi ng

0035 203-01582 Truck (Dunp)

0040 203-01594 Conbi nati on Loader

0045 203- 01597 Pot hol i ng

0050 203-02330 Labor er

0055 208-00002 Erosion Log (12 Inch)
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
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CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17798-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: STAOO6A- 045 ESTI MATE NO 0001 11: 26: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 0. 000
HOUR 25. 000 1, 750. 00
70. 00000 25. 000 1, 750. 00
0070 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 25. 000 3, 250. 00
130. 00000 25. 000 3, 250. 00
0075 208-00206 Erosi on Control Supervisor 20. 000 0. 000
DAY 0. 000 0. 00
405. 00000 0. 000 0. 00
0080 210-01130 Reset Quardrail Type 3 4, 550. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0085 210-01200 Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0090 210-04200 Adj ust Cuardrai l 1, 875. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0095 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 267. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 10. 000 1, 850. 00
185. 00000 10. 000 1, 850. 00
0110 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 7, 900. 000 0. 000
TON 7,900. 000 692, 040. 00
87. 60000 7,900. 000 692, 040. 00



CONTI D: C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17798-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: STAQ06A- 045 ESTI MATE NO. 0001 11: 26: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 411-10255 Emul sified Asphalt (Sl ow Setting) 3, 400. 000 0. 000
GAL 3, 400. 000 10, 200. 00
3. 00000 3, 400. 000 10, 200. 00
0120 606- 01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0125 612-00041 *Del i neator (Flexible) (Type I) 277.000 0. 000
EACH 0. 000 0. 00
65. 25000 0. 000 0.00
0130 612-00042 *Del i neator (Flexible) (Type II) 32.000 0. 000
EACH 0. 000 0. 00
67. 25000 0. 000 0.00
0135 612-00043 *Del ineator (Flexible) (Type Il1l) 58. 000 0. 000
EACH 0. 000 0. 00
69. 25000 0. 000 0.00
0140 614-00012 *Sign Panel (Oass I1) 16. 000 0. 000
SF 0. 000 0. 00
25. 10000 0. 000 0.00
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
653. 00000 0. 000 0.00
0150 614-80391 *Runbl e Strip (Ginding)(Asphalt) 9, 600. 000 0. 000
LF 9, 600. 000 3, 360. 00
0. 35000 9, 600. 000 3, 360. 00
0155 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0160 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 132, 750. 00
132, 750. 00000 1. 000 132, 750. 00
0165 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17798-BI D ESTI MATE RUN 08/ 18/ 2015
PRQJECT: STAOO6A- 045 ESTI MATE NO 0001 11: 26: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00005 *Epoxy Pavement Mar ki ng 216. 000 0. 000
GAL 0. 000 0. 00
95. 00000 0. 000 0. 00
0175 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 647. 000 0. 000
GAL 580. 000 20, 300. 00
35. 00000 580. 000 20, 300. 00
0180 630- 00000 *Fl aggi ng 650. 000 0. 000
HOUR 480. 000 12, 240. 00
25. 50000 480. 000 12, 240. 00
0185 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 14. 000 1, 470. 00
105. 00000 14. 000 1, 470. 00
0190 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 15. 000 11, 250. 00
750. 00000 15. 000 11, 250. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0200 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 1. 000 45. 00
45. 00000 1. 000 45. 00
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 10. 000 450. 00
45. 00000 10. 000 450. 00
0215 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 1. 500 67.50
45. 00000 1. 500 67.50
0220 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 5, 500. 00
5, 500. 00

2, 750. 00000 2.000



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17798- BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: STAO06A- 045 ESTI MATE NO 0001 11: 26: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 7.500 240. 00
32. 00000 7.500 240. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0240 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0245 630- 80380 *Traffic Cone 300. 000 0. 000
EACH 150. 000 787.50
5. 25000 150. 000 787.50
0250 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0255 630- 85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
305. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70012 F/ A Asphal t Pavenent |ncentive 36, 636. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 1, 680. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70018 F/ A Roadway Snoot hness | ncentive 56, 645. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17798-BI D ESTI MATE RUN 08/ 18/ 2015
PRQIECT: STAO06A- 045 ESTI MATE NO 0001 11: 26: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 72, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,840,548.35% 1,081,165.00% 1,081, 165. 00
CAT NOO300 0300 Structures
0295 515- 00400 Concrete Seal er 464. 000 0. 000
Sy 0. 000 0. 00
17. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 7,888.00 % 0.00$ 0.00
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0.00
0305 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0.00
0310 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 37,000. 00 $ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,885,436.35% 1,081,165.00$% 1,081, 165.00



